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06/20/05 Statement of Ongoing Contracts as of 07/05/05

09District

 $878,595 $1,262,807 $6,081,695

09-INY-395-54.8/59

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

Fed Aid

HM1A

HM1

HM1

HA42

HM1

Pgm Code
IN INYO COUNTY IN AND NEAR LONE  PINE
AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR HILTON CREEK FROM
0.2 KM NORTH OF CROOKED CREEK BRIDGE
TO 0.6 KM SOUTH OF GLASS  FLOW ROAD

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
0.8 KM SOUTH TO 0.3 KM SOUTH OF
VIRGINIA LAKES ROAD

IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15

Description 

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

ASPHALT RUBBER CHIP SEAL

ASPHALT RUBBER CHIP SEAL

SLOPE PLANTING PHASE II

CHIP SEAL

Type Of Work
GRANITE CONSTRUCTION CO

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

WESTERN STATES SURFACING INC

PACIFIC RESTORATION GROUP

GRAHAM CONTRACTORS INC.

Contractor

BAKERSFIELD CA 93388

WATSONVILLE CA 95077

MODESTO, CA  95352

MODESTO CA 953524770

CORONA, CA 92877-0101

SAN JOSE CA 95159

 

(831)724-1011

 

(209)525-9065

 

 

CHRIS TALBOT

COLLINS, JACK

DANIEL DEYO

DANIEL DEYO

CHRIS TALBOT

Resident
Engineer

(760)872-0794

(661)859-2421

(760)872-0794

 

(760)872-0794

(760)872-0794

 $980,249

 $890,730

 $1,498,993

 $1,825,677

 $506,686

 $379,360

Bid + CCOs

 $878,595

 $0

 $0

 $0

 $384,212

 $0

Comp To  date

 $878,595

 $0

 $0

 $0

 $0

 $0

This Month
04/22/05

05/25/05

01/13/05

06/03/05

06/17/03

05/05/05

Awarded

05/02/05

06/08/05

01/26/05

06/16/05

06/30/03

05/13/05

Approved

06/30/05

07/29/05

10/19/05

Est Comp

 60%

 0%

 0%

 0%

 37%

 0%

%Time

 89%

 0%

 0%

 0%

 75%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

09-315404

09-328304

09-326264

09-330304

09-309504

09-328104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 5127

P O BOX 50085

PO BOX 4770

P O BOX 4770

PO BOX 77038

PO BOX 26770

500 S MAIN ST

P.O. BOX 81197

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

BISHOP CA 93514

BAKERSFIELD, CA 93380

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

Location
Storm Water
Plan



09-315404

09-328304

09-326264

09-330304

09-309504

09-328104

Contract

09-INY-395-54.8/59

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

Cnty Rt Pm

1

1

1

1

1

1

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $6,081,695  $1,262,807

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $6,081,695

 Bid + CCO

 $1,262,807

 Work Comp

District Total:

Work completed this Period:

-SH-


	09

